CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE

Project: Preliminary and Final Design Services NO INTERVIEW
STA 0131-057 (17881) SH 13 Rifle To Rio Blanco County Line Design Engineering
CDOT Region 3

PUBLIC NOTICE PHASE

FIRST ADVERTISEMENT 2/16/2012
SECOND ADVERTISEMENT 2/23/2012
SUBMIT SOI * 3/1/2012

SHORT- LIST / FINAL SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING 3/14/2012
CHIEF ENGINEER SELECTION APPROVAL 3/16/2012
NOTIFICATION 3/19/2012
NEGOTIATION PHASE

#1 FIRM SUBMIT FINANCIAL PACKAGE * 3/30/2012
AUDIT REQUESTED * 4/2/2012
AUDIT COMPLETED 4/13/2012
COST NEGOTIATION MEETING * 4/13/2012
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 5/1/2012

*Activities that involve consultant



